WP	Deliverable	Milestone / Indicators	Activity	Jan 2016 -Dec 2016												Jan 2017 -Dec 2017												Jan 2018 - Dec 2018											
				Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36
1	**Preparation - Standards and Specification**				X	X	X	X	X	X																													
	D1.1		**Technical specification for VS player improvements and integration with learning platforms**							X																													
	D1.2		**End-User specification**							X																													
2	**Implementation - Technical Development and Testing**									X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
	D2.1		**Development plan**										X																										
	D2.2		**Develop accessibility and usability enhancements for VS system**																									X											
	D2.3		**Developed VP system APIs and platform integration**																																				X
	D2.4		**Exemplar implementations - OL3 and Casus**																		X																		
3	**Implementation - Knowledge Development**																	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X					
	D3.1		**Installation and Maintenance guidelines**																														X						
	D3.2		**Creation of demonstration scenario(s)**																											X									
	D3.3		**Training guides for Tool-kit**																														X						
	D3.4		**Training guides for sceanrio development**																															X					
	D3.5		**Implementation of Forum and "how to" MOOC**																																				X
4	**Quality Assurance - Quality Control**				X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
	D4.1		**Quality control plan**				X																																
	D4.2		**Quality report**																																				X
5	**Evaluation**				X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
	D5.1		**Evaluation Plan**				X																																
	D5.2		**Evaluation instruments**																		X																		
	D5.3		**Data analysis**																																	X			
	D5.4		**Evaluation Report**																																				X
6	**Dissemination and Exploitation of results - Sustainability**																				X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
	D6.1		**Model for long-term community and partner engagement**																																				X
	D6.2		**Model for sustainability of SBL systems and platform integrations**																																				X
	D6.3		**Model for sustaining knowledge toolkit**																																				X
7	**Dissemination and Exploitation of results - Dissemination**				X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
	D7.1		**Graphical identity of the project (web design, doc template, logotype etc)**						X																														
	D7.2		**Project website**																		X																		
	D7.3		**Dissemination events**																																				X
	D7.4		**Dissemination reports structured to (i) online activities, (ii) presentations, (iii) articles**																																				X
8	**Management**			X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
	D8.1		**Signed consortium agreement**								X																												
	D8.2		**Finalised project plans**						X																														
	D8.3		**Project reports**																																				X